Ferrier Custom Homes Overview of Design/Build
The Design Build Process is a long and complex process. Below we have attempted to give you an overview of only the work that needs to be done to give you a context of how we would proceed.

1. Communication with client – this is where we build a working relationship, where we get to know your dreams and desires and where we get to know each other. We both decide that we are a good fit for each other and that we will form a good team and establish the targets for your home (what you want on the outside, inside, price, etc.)
a. Initial contact

b. Phone conference

c. Office conference

2. Sign Design/Build Agreement with 1st retainer – this is where we formally form a team to move forward on your plans and dreams.
a. Site visit

b. Develop Preliminary plans and specifications

c. Develop preliminary estimate

d. Prepare final plans and specifications

e. Obtain architectural/committee approval (if required)

f. Prepare final estimate

3. Sign Purchase Agreement with 2nd retainer – we have come this far and have followed our above “targets” to completion and now we move forward to build.
a. Close on Home Loan (if required)
b. Complete selections & meeting with interior designer (if desired) – home owner choices involved 
i. Exterior

ii. Interior

iii. Cabinets

iv. Appliances

v. Plumbing

vi. Electrical

c. Prepare construction schedule

d. Preconstruction meeting

e. Home site review

f. Obtain permits as required

4. Start Construction – the day we have long anticipated arrive and we begin construction. Below is a general sequence of events.
a. Site work

b. Concrete foundation & plumbing rough-in & concrete scored (if required)

c. SIPs, ICF, framing, windows, exterior doors & exterior trim installed

d. Roofing

e. Install rough in electrical (wiring review with owners) & HVAC & plumbing top-out

f. Owners pre-sheetrock walk through

g. Drywall, tape, bed, texture 

h. Interior doors, trim & paint/stain

i. Cabinets & paint/stain

j. Owners landscaping, driveway & sidewalk review

k. Plumbing, electrical & HVAC final

l. Flooring and hardware installed

m. Letter indicating 60 days until move in

n. Owners hardware and bath accessory meeting

o. Carpet installed

p. Final clean and concrete stained/sealed 

q. Obtain Certificate of Occupancy (if required)

r. Owners “Home owner” orientation & Final Acceptance review

s. Testing for Energy Star, NAHB Green Home Building, LEED’s Home 

t. Close on Home

5. 60 day warranty review – we come out to take care of any items that need correction or adjusting as spelled out in your warranty.
6. One year warranty follow up – we come out to take care of any items that need correction or adjusting as spelled out in your warranty.
